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The construction of Crossrail Paddington station in London (between 2011 and 2018) required a large temporary

propping system, which contained one of the most comprehensive monitoring schemes to date. This paper explores

the design and operation of this system through the analysis of a data set collected during the construction period

and the numerical modelling undertaken at Durham University. The effects of temperature variation on the partially

exposed propping system are quantified, as well as the impact of events in the construction sequence including slab

casting, adjacent prop removal and excavation. Several lessons were learned during the construction, in terms of

prop installation and removal and the management of the monitoring system. These are discussed for the benefit

of future projects using temporary propping and monitoring schemes. The findings from this research have led to a

greater understanding of the behaviour of propping systems under different environmental conditions, and may

therefore lead to more efficient and safer designs in the future.
Notation
A cross-sectional area of the prop
E Young’s modulus of the prop material
E50 secant stiffness
Eoed odeometer stiffness
Eur un-/reloading stiffness
G0 reference shear modulus
Ip plasticity index
K0nc normally consolidated in situ earth pressure
Pref reference pressure
p0o confining pressure
ROC overconsolidation ratio
Su shear strength
Suinc incremental shear strength
Suref shear strength reference
a thermal coefficient of the prop material
b system stiffness
g unit weight
g0·7 shear strain at 0·7G0

DP change in thermal load
dT change in temperature
nur un-/reloading loading Poisson’s ratio

Introduction
Crossrail is a £14·8 billion underground rail project running from
Reading and Heathrow to the west of London to Shenfield and
Abbey Wood to the east. Ten new stations are being constructed
as part of the project, of which the station at Paddington is unique
in terms of construction method. The station is constructed inside
a single ‘box’ bounded by 1 m thick diaphragm walls, the
construction of which was completed in 2014. The box is 260 m
long, 25 m wide and 23 m deep and was built using a top-down
method with temporary shoring and permanent slabs providing
propping to the walls. The site is located close to several surface
structures, including the Grade 1-listed MacMillan House and the
16-storey 20 Eastbourne Terrace. As a result, deformation control
during construction was of extreme importance to the client. To
this end, the principal contractor (Costain–Skanska Joint Venture
(CJSV)) employed a rigorous monitoring system from which a
valuable set of data was obtained.

It is widely accepted that greater understanding of the underlying
behaviour of propping systems for large excavations, and their
response to variables such as temperature and construction
sequence, is needed to permit more economic designs. It may
also lead to contractors being able to work in a safer and more
efficient manner. Poor understanding of temporary works for large
excavations can have catastrophic results. In 2012 the New Civil
Engineer magazine considered the Nicoll Highway collapse in
Singapore to be the ‘greatest civil engineering disaster of the last
decade’ (Hansford, 2012), highlighting some of the failings of this
project as the incorrect choice and use of soil constitutive models
in finite-element analyses (FEAs), the poor design of connections
in the propping system and the omission of some structural
elements of temporary works (Browning, 2012).

To develop improved designs for propping schemes for large
excavations, there must be a culture of evaluating the present state
of affairs and sharing experience gained from existing projects,
both successful and unsuccessful. This is part of the philosophy
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behind the Construction Industry Research and Information
Association (Ciria) design guide Ciria C580, Embedded Retaining
Walls – Guidance for Economic Design (Gaba et al., 2003). A
consultation workshop for the review of C580 in May 2014 found
that many industry professionals would like to see more case
studies that compare design predictions with measurements during
the construction phase (Ciria, 2014). The contractor at Paddington
had considerable experience with the propping of deep excavations
from projects such as the Channel Tunnel rail link (CTRL) and
the Crossrail Royal Oak portal, and wished to consolidate this
knowledge base along with that gained at Paddington for future
contracts.

The works at Paddington involved one of the largest temporary
propping schemes of recent years, and the monitoring system
employed during the works appears to have been more
comprehensive than any to date. The aim of this paper is to
present selected conclusions drawn from the analysis of a large
data set obtained from this monitoring campaign and the
numerical modelling undertaken at Durham University during the
final year of author Paul Chambers’ MEng studies. Four areas
are focused on: (a) the effects of temperature variation on the
propping system, (b) the variation in prop loads with events in
the construction process and their sequence, (c) the effect of
prestressing the props and (d) the behaviour of the props in the
corner of the excavation. With upcoming projects such as High
Speed 2 and Thames Tideway using the technology considered
in this research, the update of C580 becomes quite timely
(Ciria, 2014), as does the presentation of recent findings from
monitoring data.

Previous research in open excavation
monitoring
There are several previous studies of large propped excavations in
the UK (mainly London), in which it is clear from the monitoring
data that a degree of overconservatism exists in design procedures.
Loveridge (2001) used vibrating wire strain gauges and
thermistors to analyse the effect of temperature variation on an
exposed propping system monitored as part of the CTRL works
and found that the prop loads with ‘moderately conservative’
design were up to twice the corresponding measured loads, a
finding independent of the number of props and dewatering
schemes. This indicated significant inefficiencies and a lack
of understanding of the soil–structure interaction. In 2012, an
investigation into the propping system at the Crossrail Royal Oak
portal analysed load data from nine props (Ivanova, 2012). This
work found that thermal effects accounted for up to 30% of the
load measured. Some attempts were also made to quantify the
effects of the casting of the base slab on the prop loadings, and,
again, the loads measured on site were well below those expected
from the design. This was largely attributed to an overestimation
of thermal loads.

These previous studies indicate that design assessments of the
effects of temperature, system restraint and construction sequence
4
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on propped deep excavations could be overconservative, a finding
that is backed up by the data obtained at Paddington.

Considerable research into the physics that governs the behaviour
of propped retaining walls has been undertaken over the last half
century. In the 2001 Perspective Lecture for the International
Conference on Soil Mechanics and Geotechnical Engineering
(Simpson and Powrie, 2001), the authors expressed some concern
at the ‘considerable assumptions’ required for two-dimensional
(2D) FEA. They also noted that there is still a ‘considerable
debate’ over how earth pressures are distributed. They state that
the installation of a retaining wall might cause a drop in the
lateral earth pressure coefficient of 10–20%. It is this lateral earth
pressure that has the dominant effect on the geotechnical load in
propping systems. Furthermore, the authors state that prestressing
props or anchors can lead to higher wall bending moments. This
implies that there is an optimum level of prestressing, beyond
which it is detrimental to the overall system. In an earlier work,
Fourie and Potts (1985) found that prop forces will increase with
both the in situ lateral earth pressure coefficient K0 and the wall
stiffness. Simic and French (1998) observed that temporary
propping is costly in terms of both time and money and provides
a risk to site operatives during installation and removal. It is
therefore ‘considerably advantageous’ to minimise the number of
props in a scheme.

Monitoring of construction schemes and existing structures has
provided significant knowledge in this field of research. In a
study of three different basement excavations, Marchand (1997)
suggests that predicting ground movements is difficult due to
the range of soil stiffnesses that can be encountered over a
relatively small area. In the investigation of Stothard Place in
London, it was found that surfaces not in direct sunlight were
near ambient air temperature, despite a peak prop surface
temperature of 480°C. On a similar note, in the investigation of
temporary propping at Canada Water, Powrie and Batten (2000)
reported that the lower level of props had a higher average
temperature than the upper level, indicating some degree of
thermal damping. Marchand (1997) found that during the winter
the raked props in the corner of the excavation recorded no
load, which was attributed as ‘probably due to corner effects’.
Marchand (1997) also suggested that prestress ‘dominates’ prop
behaviour because prestress does not permit the soil to displace
and mobilise its maximum support. This finding is echoed by
Stroud et al. (1994), who concluded that across all of the sites
investigated, prop loads were almost always lower than the design
values. This is attributed to an underestimation of short-term soil
strength, inaccurate assessment of soil stiffness and assumptions
in numerical models.

The effect of temperature variation in a propping system is largely
governed by the degree of restraint in the system. The degree of
restraint is expressed as a percentage and quantifies the ability of
structural members to expand as they get warmer. If the system
is totally free to expand, the degree of restraint will be 0%.
ng, all rights reserved.
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However, if the system cannot expand at all, then it is 100%
restrained. This level of restraint in a system is affected by the
stiffness of the retained soil and the connections between the
prop, the wall and the soil mass. Gaba et al. (2003) suggested a
value of 70% for a stiff wall in stiff soil and 50% for a stiff wall
in weak soil. Richards et al. (2007) found that the degree of
restraint varied between 34% and 47% in an investigation of
a car park construction in Mayfair, London. In a paper in
Géotechnique, Powrie and Batten (2000) found that a value of
50% would have been more appropriate for the construction of
the Canada Water station. Skanska’s internal research on the
Royal Oak portal presented the same conclusion (Ivanova,
2012). In the investigation of another Mayfair car park (Richards
et al., 1999), it was found that prop loads in the corners of the
excavation were lower than those near the middle. This was again
attributed to ‘corner effects’. It appears that the term ‘corner
effects’ has been used in a number of cases as a blanket term for
lower than expected prop loads near the corners of an excavation.
However, none of the papers reviewed as part of this project go
into any great detail as to what corner effects actually are.

Several papers present the results of investigations of retaining
walls and propping systems using numerical modelling. Powrie
and Batten (2000) compared the measurements taken from
construction with those from a FEA using the software Crisp.
The authors chose to use a linear elastic/perfectly plastic
(Mohr–Coulomb) constitutive model for the soil. This does not
model the inherent non-linearity of soil but was justified based on
an earlier paper by Burland and Kalra (1986). The slab/wall
interactions were modelled as pinned joints, based on the earlier
findings of Powrie and Li (1991). Following a parametric study,
the authors reported that soil stiffness has the largest effect on wall
displacements. Gourvenec et al. (2002) compared displacements
found at a wall retained by a berm in two and three dimensions to
explore the effect of the assumption that a 2D section will provide
an accurate representation of the system. The paper states that
horizontal ground movement during wall installation is reduced by
83% when modelling in three dimensions. In the paper of Powrie
and Li (1991), the effect of varying soil, wall and prop stiffnesses,
along with the pre-excavation earth pressure coefficient, was
explored. The paper suggests that the bending moments in the
walls are mainly dominated by the in situ lateral earth pressure.
Furthermore, it reports that small variations in stress distributions
can cause comparatively large changes in the prop load. A key
theme across all of the papers discussing numerical modelling that
were reviewed as part of this project is the importance of stating
clearly the assumptions used in an analysis.
Site conditions and monitoring at Paddington

Ground conditions
The underlying geology at Paddington is typical of a central
London excavation. The site is partially underlain by Pleistocene
river terrace deposits (Lynch Hill gravel), over Eocene London
Clay and Harwich formation underlain by the Lambeth Group,
 [ UNIVERSITY OF DURHAM] on [15/04/16]. Copyright © ICE Publishing, al
Thanet sand formation and Cretaceous Upper Chalk (BGS, 1994).
Figure 1 illustrates the typical soil stratigraphy across the site.

Although there are two known aquifers below the site, no
groundwater was recorded during the geotechnical investigations
prior to excavation. This is likely a result of London Clay’s low
permeability. The site has a long history of rail-related industry,
and, therefore, some contamination in the made ground and river
terrace deposits was expected; indeed, 5% of the made ground
and 3% of the river terrace deposits excavated were classified as
hazardous under waste acceptance criteria. As expected with such
a densely populated brownfield site, several services had to be
diverted before excavation could begin.

The propping system
Fifty props were required for the construction of the box for
Crossrail Paddington. The chosen props were sourced from
Groundforce Shorco and were thought at that time to be the
largest proprietary props available in the UK. Forty-two MP500
props spanned the width of the excavation, while two MP250
props were used in a raking configuration in each corner
(Figure 2). All of the props were connected to 900 mm × 600 mm
fabricated plate girder walers, which in turn were connected to the
1 m thick diaphragm walls that bounded the construction. The
props were designed for a factored ultimate limit state design
geotechnical load of 7790 kN and a temperature change of
+30°C, creating a characteristic design load of 3203 kN. This
Made
ground

River terrace
deposits

London
Clay

GL

3·0  m 

6·5  m

Lambeth 
group

59·1 m

~73·0  m

Figure 1. Ground profile at Crossrail Paddington
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resulted in a total design load of 12 010 kN per prop. The
manufacturer designed the props to provide a safe working load
with a factor of 2·0 of 6250 kN. Therefore, their ultimate
resistance was 12 500 kN. In the event of accidental prop removal,
the system was designed to be capable of resisting progressive
collapse. Figures 3 and 4 show a plan of the propping layout and
a typical cross-section of the structure respectively.

Construction monitoring
The data set generated during the construction phase of Crossrail
Paddington is understood to be one of the most completely
analysed to date due to several factors. The large number of props
required for the construction phase, coupled with a cheaper and
more reliable sensor technology, provided a great opportunity for
collecting data. Many of the studies investigated as part of this
project considered four props, whereas Paddington had a full-life
data set of 36. The client’s requirement for strict deformation
control due to adjacent structures provided the need for collecting
and analysing the large data set. Furthermore, the contractor
required an accurate and complete understanding of ground
deformations as they happened, as the effects of construction are
6
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often difficult to predict, despite improvements in numerical
modelling. Although this project did not employ the observational
method, it did have to meet a series of deformation targets at
several stages of the construction process, and the monitoring data
were used to validate some of the assumptions made in the design
phase, particularly with respect to the behaviour around the
tunnels.

Load pins were installed in 36 of the props, which transmitted
load data every 15 min by using vibrating wire strain gauges. Four
props had surface-mounted thermistors (a larger number was not
feasible due to financial restrictions). Several panels of the large
diaphragm wall that bordered the site contained inclinometers.
These were able to give a picture of the deformation at the sides of
the excavation and therefore the effect of the propping. As with
any large construction project, a detailed set of documentation
recorded the construction activities each day, and any discussions
over events were noted in the data set. This allowed links to
be made between features in the monitoring data and physical
events in the construction sequence and variables such as ambient
temperature.
Main props

Corner
props

Waler
Figure 2. Photograph of the propping scheme in the south-west
corner of the excavation
250 m

42 horizontal props

Typical spacing
6·11 m

Each pair of corner
props gives the same
capacity as a single

horizontal prop

24
 m
Figure 3. Plan of temporary propping layout
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The following steps illustrate the flow of load and temperature
data from the props to the site team.

■ The prop load pin measures axial load every 15 min.
■ The load pin wirelessly transmits data to two recording

stations situated at either end of the excavation.
■ Recording stations transmit the load data to a remote server

using the 3G mobile network.

In most cases the time bases used in sampling at the two
recording stations were not consistent, which conveniently
allowed the data streams to be merged for a higher data density
over a given time period.

Before any conclusions could be drawn from the data, they had to
be validated. Plots of load against time were produced on a scatter
graph for each recording station on all of the props. This allowed
comparison between the props and made it easier to identify
anomalies visually. A number of errors were found and these
are detailed in Table 1 along with the event that is understood to
have caused them. The sources for these errors were found
through meetings with the CSJV site team and consultation with
Groundforce Shorco.

Temperature effects

Temperature variation in a partially exposed excavation
Although there is guidance on considering temperature effects
on exposed structures, such as bridge decks, few studies have
explored the response of partially covered temporary propping to
ambient temperature changes. Due to its top-down construction
method, most of Paddington’s propping system was covered by
a partially complete roof slab (with access holes to the works
below) and the tall structures on the site’s boundary provided
additional shade. Temperature on site was measured in three ways

■ steel surface temperature thermistors on four of the props
■ ambient air temperature taken from the two recording stations

below the roof
Top of D-wall

Roof slab

Intermediate slab

Temporary props

Concourse slab

Base slab

Train
level

D-Wall toe 85·500

102·560

104·310

111·430

112·850

114·500

117·050

118·050

122·175

123·175
124·000

Figure 4. Section through structure including temporary propping.
All levels are given in metres above tunnel datum
Error
 Cause
Short gap in data stream for station A
 Tracked vehicle damaged data cable for receiver station

Short gap in data stream for both stations in January
 Vodafone updated mobile network mast to 4G

Clipping of load data at 600 t
 Failure of vibrating wire strain gauge

7 d gaps in data for each site at different times
 Recording station battery failure at both sites (not concurrent)

Inconsistencies in CSV data sheet
 Technician reassigned channel numbers on one station,

possibly affecting data on the datum website

One recording station lagging the other by
8 d 20min
Technician rebooted site A with site B start-up file after battery failure
Table 1. Errors and causes in load monitoring
7
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■ external ambient temperature taken from total stations
mounted on external buildings.

The readings from the total stations were collated for the nearest
three to the works over the period from November 2013 to
August 2014. Once plotted, it was clear that there was a good
correlation between the total stations, so their data were merged.
This allowed comparisons of the temperature measured above
ground with the temperature measured below the roof slab and the
surface temperature of the props. This information is shown in
Table 2.

The prop surface temperature follows the same trends as the
internal and external temperatures, but with a much smaller
amplitude. As can be seen in Table 2, the prop experiences a
much smaller temperature variation during its lifespan (16°C)
compared with the design value (30°C), suggesting that
this parameter was overconservative for a partially covered
excavation.
8
ed by [ UNIVERSITY OF DURHAM] on [15/04/16]. Copyright © ICE Publishi
Daily thermal variation
Closer inspection of the daily temperature variation also provides
some useful insight. Figure 5 shows the thermal load variation for
a prop on 27 April as an example. The prop spans the station
towards the east end of the structure. The lowest temperature was
recorded around 8 a.m., and the highest around 7 p.m. (this varied
by around an hour depending on the season). This load variation
manifested itself to the site team during prop removal. It was
discovered that after midday the prop was under too much load to
be removed without cutting the waler, despite the thermal load
variation being smaller than expected in the design phase. This
finding indicates times of day suitable (and unsuitable) for prop
removal on future schemes.

System stiffness
The expected thermal load in a prop was 3202 kN; however, the
measured data were closer to 1000 kN over the entire construction
period. The change in temperature was less than expected, but this
does not account for all of that difference. Design guidance for
thermal loads in props is found in the paper of Gaba et al. (2003),
where

ΔP ¼ aEAdT
b
100

� �
1.

In Equation 1, DP is the change in thermal load, a is the thermal
coefficient of the prop material, E is the Young’s modulus of the
prop material, A is the cross-sectional area of the prop, dT is the
change in temperature and b is the system stiffness. Paddington
was bounded by 1 m thick heavily reinforced diaphragm walls in
Prop:
°C
Internal ambient:
°C
External ambient:
°C
Maximum
 20·87
 30
 32

Minimum
 4·57
 2
 −0·8

Difference
 16·3
 28
 32·8
Table 2. Prop, internal and external ambient temperatures
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12 a.m. 3 a.m. 6 a.m. 9 a.m. 12 p.m. 3 p.m. 6 p.m. 9 p.m. 12 a.m.
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Figure 5. Thermally induced load variation for a prop on 27 April
2014
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stiff London Clay, and so a value of b = 70 was chosen during
the design. dT was specified by the designer as +30°C. The
material parameters for steel are well understood and have little
variation, so it was decided that the system stiffness, or the degree
of restraint, warranted further investigation.

The thermally induced loads and the surface temperatures were
used to back-analyse the system stiffness for all of the props with
surface temperature monitoring. Thirty-six daily cycles were
sampled. The results of this are shown in Table 3. These results
are similar to those presented in a study conducted at Crossrail
Royal Oak portal (Ivanova, 2012) and suggest that the b value for
stiff walls in stiff clay is better set to 50 rather than 70.

The overall effect of the combination of a lower than expected
system stiffness and a lower temperature variation is considerable.
The design thermal load was 3202 kN, and the largest thermal
load using the maximum observed system stiffness and
temperature variation was 1136 kN – that is, 35% of the expected
value. The largest daily variation was 167 kN. Based on currently
accepted procedures used in the industry, it appears that there is
potential for considerable economy in propping works of this
nature.
 [ UNIVERSITY OF DURHAM] on [15/04/16]. Copyright © ICE Publishing, al
Construction sequence
A better understanding of the effects of different events in the
construction process can not only highlight potential economies to
be gained but also lead to the design of safer systems. The prop load
data at Paddington were compared with information from the site
diaries to explore the effect of different items of construction work.

Slab installation
One of the most notable features in the load trends for each prop
was the ‘ticks’ in the load. Figure 6 illustrates this feature. In
this case, a horizontal prop is directly above a section of the
concourse slab (both towards the west of the excavation). Before
the slab is cast, the prop is consistently recording loads of
between 4900 and 5000 kN. The slab is cast in the night shift
of 1 February, and there is a sudden drop in the prop load to
3950 kN by the morning of 3 February. This means that the prop
load drops by 20% (1000 kN) in just under 2 d. The load returns
to its previous value on the night shift of 7 February. After this,
the prop load continues to increase at a more gradual rate up to,
and later passes, the serviceability limit state (SLS) design load. A
similar effect can be seen from the adjacent slab that was cast
later, but at a much smaller magnitude.

When the slab is poured, it behaves as a fluid and will exert a
hydrostatic pressure outwards on the wall. However, the concrete
curing process will create heat (because it is an exothermic
chemical interaction). The high pulverised fuel ash content of the
concrete, along with the geometry of the slab (~1·5 m deep),
suggests a likely maximum temperature of approximately 60°C.
Because the slab will be hotter than the ambient pour temperature
(~8°C in winter to ~20°C in summer), it will expand. However, it
is restrained by the diaphragm walls on either side. A typical
degree of restraint is given as 0·25 for this situation (interview
with N. Busby, chief materials engineer of Skanska UK,
b

Minimum
 12·4

Maximum
 45·8

Average
 35·1
Table 3. System stiffness results
0

100

200

300

400

500

600

700

21/11/2013 11/12/2013 31/12/2013 20/01/2014 09/02/2014 01/03/2014

Lo
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: t
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Load against time

C3

Expected load
Figure 6. Load trend of a horizontal prop over its lifespan. Tick
feature lines up with the casting of a slab below it
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28 August 2014). It is hypothesised that as the slab expands, it
pushes the diaphragm walls out of the excavation and, thus,
relieves load from the props. As the slab cures further, it will
contract and pull the diaphragm walls back into the excavation,
increasing the prop loads to their earlier level or more. In many
cases this behaviour appears to have loaded a prop over its SLS
load value. Strain gauges and thermistors in the slab would permit
further investigation of this behaviour.

Prop removal
Removing adjacent props caused a load redistribution in the
propping system. However, as a slab had been cast and cured
below the props, it is likely that the majority of the load they were
carrying was transferred to the slab below them. This resulted in a
small change in prop load compared with the total load. Therefore,
in the case of Paddington, removing adjacent props did not have
any great impact on the prop loads or the construction process.

Excavation
After a prop was installed on a day shift, excavation proceeded
towards the south-east in the night shift. This excavation lowered
the passive earth resistance in front of the wall and therefore is
expected to have increased the prop load. It is possible that this
is represented by the rate of prop load increase, illustrated in
Figure 7. The overlain curve shows how the rate of load increase
varies with time. The rate of load gain decreases as the excavation
progresses. This trend was not significant in all props.
Prestressing the props

Establishing the model
All of the props used in the construction of Paddington were
preloaded to 70% of their design value. This meant that the load
10
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data could not show how deflections varied with prestress. A
numerical model was required in order to do a parametric study
of the effect of varying prestress. It was decided that a 2D plane
strain analysis would be suitable for this task, in part due to the
linear nature of the site and also due to software availability. Both
the finite-element software Plaxis and the spring stiffness software
Wallap were used by the designers (Scott Wilson). However, the
options for soil models and the availability of support at Durham
made Plaxis more suitable for this study. The model was based on
a section through the excavation that had reliable results for load
and deflections from inclinometers installed in the diaphragm
wall. Once the deflected profile of the model matched the profile
measured by the inclinometer, an analysis of the sensitivity of
different parameters was undertaken. The results of this were
then compared with those of previous studies. When the model
mimicked the results measured on site, the prop preload could be
varied to see its impact on wall deflections. Unfortunately, due to
time constraints, this experiment was conducted on only one
section of the works. The data for future evaluation of sections are
in existence and controlled by the principal contractor for the
works.

An important consideration is the choice of soil constitutive
model. Plaxis provides a number of in-built models as well as the
option of creating a user-defined model. It was decided that
developing a user-defined model was beyond the scope of this
project (again due to time limitations). Previous studies on the
suitability of material models in Plaxis 2D to different purposes
indicated that the hardening soil (HS) model is appropriate for
excavations (Xu and Wang, 2010). The HS model simulates non-
linear soil behaviour with shear hardening (Schanz et al., 1999).
With a small modification, the hardening soil model becomes the
HS small model, which also considers the small elastic region for
350
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Figure 7. The rate of load gain decreases after the beginning of
the prop’s lifespan due to excavation, becoming steady until a slab
is cast below it
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strain-dependent stiffness (Schanz et al., 1999). Figure 8 shows
that this problem requires consideration of smaller stains than
other geotechnical design areas.

Prestress results
The aim of preloading is to remove any potential shortening from
the propping system before it is put into service. This will limit wall
movements into the excavation and the settlement of neighbouring
structures. All of the props in Paddington were preloaded using
hydraulic jacks to create a load of 700 (kN/m)/m in the walers,
which typically equated to around 4000 kN for the horizontal props
(the prop spacing varied, but was generally about 6·1 m). The props
were loaded to this level using both their main hydraulic jack and a
system of two additional ‘auxiliary jacks’ that had to be specially
developed for this contract to achieve the specified degree of
 [ UNIVERSITY OF DURHAM] on [15/04/16]. Copyright © ICE Publishing, al
prestress (Figure 9). This section will explain the investigation of
the optimum prop load using a parametric study in Plaxis.

A cross-section of the works which had in-built inclinometers in
the diaphragm wall panels was chosen to compare the model
against. The excavation was modelled in 1 m layers, and the
diaphragm walls were ‘wished in place’. The model geometry
(diaphragm walls, slabs and props) was the same as that used for
construction. The ground profile and the structural layout as
specified in the Plaxis model are shown in Figure 10. The mesh
density was specified as ‘high’ with extra refinement around the
soil–structure interface.

The soil parameters chosen for the HS small soil model were
mainly derived from the factual geotechnical report (Crossrail
Retaining walls

Foundations

Tunnels

Conventional soil testing

Larger strains

Small strains

Shear strain γs 

Dynamic methods

Local gauges

1×10−6 1×10−5 1×10−4 1×10−3 1×10−2 1×10−1
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strains

1

0

Sh
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r 
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/G
0 
Figure 8. Characteristic strain–stiffness behaviour of soil with
typical strain ranges for laboratory tests and structures
Main jack Mechanical
locks

Auxiliary jacks
Figure 9. Photograph of the auxiliary jacking system, required to
reach 70% prestress
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Limited, 2010). A number of assumptions about the simulation
were made.

■ The tunnels were not present: two tunnels ran below the site,
but it was assumed that they transmitted the load through the
soil structure perfectly.

■ River terrace deposits: this soil layer was thin compared
to the made ground and London Clay and was near the
surface, so it was assumed to be part of the London Clay
strata.

■ Structural elements: all structural elements were modelled as
linear elastic isotropic materials.

■ Excavation: the excavation was kept dry, and there is no
groundwater flow through the London Clay.

■ Drainage: the model was set as ‘Undrained B’, which
uses undrained effective stress with undrained strength
parameters.
12
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Table 4 shows the soil parameters for the London Clay.

Some of the soil parameters were taken straight from the site
investigation data (Crossrail Limited, 2010). However, some of
the other material parameters were trickier to find. There appears
to be little agreement over the means of calculating the
overconsolidation ratio (OCR) and the shear strain at 70% of the
reference modulus. The reference shear modulus of London Clay
has not been documented in this context before. However, recent
research suggested some relationships that can be used to calculate
these parameters. These ‘first estimates’ were then varied until the
Plaxis wall deflection matched the measured wall deflection.

A sensitivity analysis was conducted before the parametric study.
The study indicated that g0·7 and the shear modulus had a significant
impact on the wall displacements. Doubling the shear modulus
decreased the maximum wall displacement to 75% of its original
value. Similarly, increasing g0·7 caused an increase in displacement.

Although no precedence of the HS small model with London
Clay was found in the literature, a recent work by Vardenega and
Bolton (2011) provided starting points for the values g0·7 and G0.
The authors suggested that the shear modulus of London Clay can
be related to the shear strength by

G0 ¼ 320 �7Su2.

which provides a value of 39·3MPa for the clay at Paddington.
However, Plaxis would not allow this value to be smaller than
50MPa. Vardenega and Bolton (2013) suggested that the
reference shear strain can be related to the index of plasticity by

Reference shear strain at 50%G0 ¼ 2 �2 Ip
1000

� �
3.

The site investigation for Paddington provided detailed results for
the plasticity index Ip (Crossrail Limited, 2010). This was smaller
than the value at 0·7G0 but should suffice for this model. London
Clay is heavily overconsolidated due to glacial action. Vardenega
and Bolton (2013) again provide an empirical relationship for the
OCR (ROC) as

ROC ¼ su=p0o
0 �11þ 0 �0037 ðIpÞ

� �1�25
4.

The confining pressure p0o in the undrained triaxial tests used in
the site investigation was 100 kPa. This provides an OCR of 6·54
for the clay at Paddington.

The calibrated model had a maximum wall deflection of 15·65 mm
compared with the inclinometer value of 13 mm, both at the same
level (103·5m above tunnel datum level). Therefore, the modelled
deflection is 2·65 mm larger than the measured one (Figure 11).
Mac House

Roof slab
40 Eastbourne

Terrace
Prop

Concourse
slab

Diaphragm walls

Figure 10. Mesh and structural layout of Crossrail Paddington
section (Plaxis model). The top layer of soil is made ground, with
the main soil mass being London Clay
Parameter
 Symbol
 Value
Unit weight
 g
 20 kN/m3
Secant stiffness
 E50
 40 × 103 kN/m2
Odeometer stiffness
 Eoed
 40 × 103 kN/m2
Un-/reloading stiffness
 Eur
 120 × 103 kN/m2
Shear strength reference
 Suref
 122·5 kN/m2
Shear strain at 0·7G0
 g0·7
 0·968 × 10−3
Reference shear modulus
 G0
 50 × 103 kN/m2
Un-/reloading loading
Poisson’s ratio
nur
 0·2
Reference pressure
 Pref
 100 kN/m2
Normally consolidated
in-situ earth pressure
K0nc
 1·0
Incremental shear
strength
Suinc
 5 kN/m2
OCR
 ROC
 6·54
Table 4. HS small soil parameters for London Clay
ng, all rights reserved.
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The prop preload was varied to provide the maximum wall
displacements found in Table 5.

A drop in prop load of 2427 kN results in an increase in
diaphragm wall displacement of 0·45 mm. The small impact of the
preload is likely to be a reflection of the stiffness of the London
Clay and structural elements (diaphragm walls and roof slabs). It
is suggested that the propping system considered in this paper
should have been preloaded to 30%, an extent that removed slack
in the system connections. This would have dispensed with the
need for specialist jacking systems and the operatives required for
them, leading to financial, safety and programme efficiency gains.

Behaviour of the corner props
The corner props in Paddington recorded smaller loads than those
predicted in the design phase. This is consistent with projects
discussed in the literature in the section ‘Previous research in
open excavation monitoring’. This section postulates some
reasons for this observation. Two raking props were installed in
each corner of the excavation to support the headwall. These
props did not show the same trend of load increase as the main
spanning props. The first four props installed exhibited thermal
load variation but no overall increase in load from the prestress
values. Three of the other four corner props showed some
increase in load, but still spent the majority of their operational
lives below their preload values and one of them shed 50% of its
preload. This prop was tested when this feature was noted and
was found to be performing correctly. The supplier indicated that
this phenomenon had been seen elsewhere, but no reason has yet
been found for such behaviour (interview with S. Lloyd, design
engineer of Groundforce Shorco, 15 August 2014).

In order to investigate both the general trend of corner props
measuring less load than expected and the specific case of
Paddington, a qualitative model was developed in the three-
 [ UNIVERSITY OF DURHAM] on [15/04/16]. Copyright © ICE Publishing, al
dimensional (3D) finite-element package Abaqus. The available
version of the software had a limitation on the number of Gauss
points, which restricted modelling capabilities. Therefore, this
section of the paper illustrates the beginning of an avenue of
research that is being continued in 2016 at Durham University.
The aim of this exercise was to explore the load paths and modes
of deformation in the retaining wall corners. Several simplifying
assumptions were made.

■ The load on the walls is modelled as a surface pressure.
■ The walls are fixed for displacement at the point of

embedment (where there is soil on both sides of the wall).
Rotation is permitted.

■ The box is symmetrical about the centre of the long wall,
saving elements and therefore computational runtime.

■ Although the retaining walls are composed of individual
panels, they act as a single continuum.

■ No supports (props or slabs) are modelled so that the wall
behaviour can be better seen.

The walls were configured as linear elastic continuum elements
with a Young’s modulus E of 17 GPa and a Poisson’s ratio n of
0·21. As one would intuitively expect, the displacement of the
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Prop preload: kN
l rights reserved.
Maximum wall displacement: mm
2000
 16·10

3000
 15·90

4247 (actual)
 15·65

5000
 15·50

6000
 15·31
Table 5. Impact of prop preload on maximum wall displacements
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long wall sections was significantly greater than that of the
headwalls. One method of exploring the 3D behaviour of the wall
is to assign the corners of the box different values of stiffness.
This artificially separates the walls, which is how the system is
designed in industry (Figure 12). Table 6 shows the impact of
assuming that the walls act independently. Positive displacements
are into the excavation.

The results suggest that when the structure is homogeneous,
the behaviour of the headwall is affected by the behaviour of the
longer main wall (in the rectangular case of Paddington). The
large main wall displacements are due to the assumptions of
this qualitative model (such as no propping). When the stiffness of
the corners is lowered to simulate a discontinuity, the walls behave
as individual simply supported beams. This could necessitate a
reassessment of the current design practice for retaining wall
structures with corners. There appears to be limited code guidance
for designers; indeed, the current edition of Ciria C580
recommends further investigation into corner effects to develop
industry knowledge (Gaba et al., 2013). The design process at
Paddington appears to be typical. Each wall is treated as an
individual simply supported beam, with a load from the soil and
supports composed of props and connections to other walls. A
simple beam analysis can therefore provide prop loads. However,
it is likely that the connected walls will have an effect on the
headwall rather than act as supports, as illustrated in Figure 12.

Instead of considering the headwall to be a simply supported
beam, it could perhaps be better analogised as the top of a thin
portal frame. The inward deflection of the long main walls creates
a hogging moment (tension on the outside of the structure) in the
top span. This will lower the effect of the sagging moment in the
span caused by the earth load. The lower resultant moment could
14
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lead to lower deflections and therefore smaller prop loads. It is
worth highlighting that if the wall was to move into the retained
soil, it would create a higher earth pressure, so it is suggested that
the deflections considered in this hypothesis are very small.

In the case of Paddington, there is a more significant factor in the
small corner prop loads. Short sections of the intermediate slab
were cast 8 m out from each headwall, to be continued later in the
construction process. This deviation from the traditional top-down
construction method resulted in slabs that are likely to have
behaved like permanent props. On closer inspection of the
contractor’s design calculations, it appears that a scheme without
headwall propping was considered. However, it also appears that
the intermediate slab ends would have had to be 10 m long instead
of 8 m to be suitable. Therefore, the difference in measured corner
prop loads investigated in this report is quite site-specific, much
like that in the previous research in this area (Gaba et al., 2013).
The hypothesis that the corners of this type of diaphragm
wall carry some degree of moment is perhaps worth further
investigation, as is the possibility of soil arching distributing the
load around the corners.

Potential savings
This research has explored several possible areas for efficiency
gains in propping systems. To illustrate their impact, the financial
savings that could have been achieved at Paddington with the
findings this research are briefly investigated.

Although the measured thermal loads were considerably smaller
than the design values, it is difficult to say whether fewer props
or a larger spacing would have been suitable without fully
redesigning the propping system. This is deemed to be beyond the
scope of the project. However, the findings in relation to the
prestressing and the low corner prop loads at Paddington provide
some savings. A subagent from the construction of Paddington
provided rates for material cost and haulage, labour rates and the
labour required for this work and details on equipment rental
costs, from which approximate predicted financial savings were
calculated (Table 7) (S. Reed, personal communication).

This number does not consider all of the benefits to the
programme that come with installing fewer props and walers, as
well as the cost of designing the headwall walers. The safety
P

P P

P

(a)

M M

P P

P

(b)

Figure 12. (a) Sketch showing current design philosophy for box
retaining structures. Each wall is considered as a simply supported
beam. (b) Possible alternative design philosophy for box retaining
structures. Box behaves similarly to a portal frame, with the
corners carrying moment
Ecorner/
Ewall
ng, all rights r
Headwall displacement:
mm
eserved.
Main wall displacement:
m

1
 −0·8
 1·5

0·9
 −0·009
 1·6

0·5
 5·8
 1·6

0·1
 610
 2·5
Table 6. Wall displacements with differing corner stiffnesses
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benefits of installing fewer props cannot be quantified. However,
considering these possible savings alone account for around 15%
of total cost for the propping system.

Although approximate, these results indicate that there are
significant economies to be made in the design of propping
systems.

Conclusions
This paper records the investigation and analysis of the temporary
propping system used in the construction of Crossrail Paddington
station while also considering the wider industry design of
temporary propping systems. The measured temperature variation on
the prop surfaces was approximately half of that specified at the
design stage, indicating considerable thermal damping in partially
exposed systems. The stiffness of the propping system was back-
calculated and compared with the design value. It was found that the
system stiffness averaged 35%, compared to the 70% recommended
in the design guide, Ciria C580. The combination of these factors
resulted in a maximum measured thermal load of approximately
1000 kN, compared with a design thermal load of 3202 kN.

A parametric study using the finite-element software Plaxis was
undertaken to explore the impact of different levels of prestress in the
propping system. While the system at Paddington was prestressed to
70% of its SLS design value, the results of the study indicate that
this was not necessary. A preload of 30% resulted in wall deflections
well within the trigger values. Therefore, the additional jacking
system that had to be developed for the 70% preload could have
been avoided. This has fiscal and programme benefits.

The corner props at Paddington measured significantly lower loads
than expected. Some possible reasons for this are considered. The
existence of a section of intermediate slab and the roof slab above
the corners are likely to have accounted for the majority of this.
However, a qualitative study in the 3D finite-element package
Abaqus indicates that there is a potential weakness in the current
design philosophy for 3D retaining walls. Instead of designing
each side of a retaining wall as an individual simply supported
beam, it could perhaps be more realistically considered as a portal
frame. The measured prop loads and comments from designers
indicate that the corner props, and therefore the headwall walers,
 [ UNIVERSITY OF DURHAM] on [15/04/16]. Copyright © ICE Publishing, al
could potentially have been avoided at Paddington. Again, this
brings significant fiscal and programme savings. These savings
were roughly quantified, suggesting that the findings of this
research could have saved the client over £100 000.
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